



# Weekly Wrap-Up Newsletter

*The weekly wrap-up newsletter is a platform for staff to be updated on the happenings in all PIUs and PMU on the progress of projects CAUSE implemented in various communities but also a space of interaction between staff and management.*

**Issue 20 – 11th September 2020**

## Inside this issue

1. Namoliki foot bridge
2. Botanical garden footbridge
3. Fulisango footbridge
4. Noro guard house
5. Honiara projects update
6. Announcements

## Namoliki footbridge in Progress



Work on the Namoliki foot bridge of Central Honiara has resumed. This week there was pouring of concrete on the basement. Next week the local workers will put up the beam to be followed by decking and railing. The foot bridge once completed will help the community living up the hill as they currently faced up with a big challenge in crossing the stream during the raining season.

## Botanical garden foot bridge



The new foot bridge behind the botanical garden of Honiara is progressing very well at the moment. This week there was a pouring of concrete to the basement.

Next week the local workers will work on putting up the beam. Currently the local workers mostly women are very active in their work as they want the project to complete quickly to ensure people living in that area get access to town very quickly and easily.

The footbridge when complete will be a testimony of life changing for old women whom most of their time stay in door without ever crossing the deep stream ever since the old one has been broken down.

## Fulisango foot bridge



Fulisango foot bridge in Honiara is progressing very well. Next week there will be pouring of concrete to the basement. Already the local workers had prepared all the support needed to hold the beam while waiting for the pouring.

## Noro quarantine centre guard house



The Noro guard house is shaping up very fast. Next week the workers will put up the walling both internal and exterior. Meanwhile inside of the main quarantine centre has been completed with minor finishing.

## Honiara PMU - completed project updates

Project	Status	Date
Footpath at Naha Clinic	Completed	March 2019
Footbridge at Gwaimaoa	Completed	August 2019
School Site Improvement at Barana Primary School	Completed	July 2019
Jacob's ladder at Borderline/Kobito3	Completed	June 2019
Footpath and FB at Kobito2	Completed	July 2019
Footbridge at Milestone	Completed	June 2020
Jacob's Ladder at Aekafo/Vara Creek	Completed	October 2019
Mbokona Community High School foot-path	Completed	October 2019
Barana Village Footpath	Completed	October 2019
Footpath at JETA School	Completed	November 2019
Kobito2 Pedestrian Footbridge	Completed	February 2020
Titige Primary School Footpath	Completed	November 2019
Marara Clinic & Carpark	Completed	December 2019
777 Bus-stop/Fulisango	Completed	March 2020

Kobito 3 JL, FP, Side improve drainage	Completed	December 2019
Adailiua Valley Footpath & FB improvement	Completed	December 2019
Honiara City Council Office Landscaping & Beautification	Completed	December 2019
Maintenance of HCC Garden Flowers	Completed	July 2019
Construction of Milestone Steel Girder Foot-bridge	Completed	July 2020
ILIA School Footpath	Completed	March 2020
Kaibia Height, JL&FP	Completed	March 2020
KOA Hill JL&FP Repair&Maint	Completed	July 2020
Kobito 3 , Side road drainage improvement	Completed	July 2020

**On the MID component work are still ongoing in maintaining roads in and outside of Honiara city boundary. Will update maintain roads in the next edition next week.**

## Announcements

1. Honiara is experiencing bad weather — continuous rain so advice community workers to be careful at all times
2. Support for COVID 19 quarantine centres in Western Province especially in Noro and Gizo are progressing well.
3. Two new sub projects are currently coming up in Auki
4. Updated list for completed projects in PIUs will be feature in next week newsletter.