Weekly Wrap-Up Newsletter

The weekly wrap- up newsletter is a platform to link and update staff and project stakeholders on the

happenings in all Project Implementation Units (PIUs) and Project Management Unit (PMU) on the pro-
gress of projects CAUSE implemented in various communities of Honiara, Guadalcanal (areas outside
of town boundary), Auki, Gizo, Noro and Munda.
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A contract has been signed this week between the contractors and Mr. Stephen Maesiola the Permanent Secretary of Minis-

7. International Wom- try of Infrastructure Development representing CAUSE Project and the ministry. Five contractors had been awarded to main-
en’s Day tain and rehabilitate the roads. The contractors are FCL Civil & Construction Ltd for spot improvement and drainage, Agape
8. News/ Announce- Road. Hemgro Gen Maintenance & Services for road restoration at Vura 1 & Vura heights roads. Naya Co. Ltd for restora-
ment tion and maintenance of unsealed feeder road (Kombito Loop, Gilber Camp Ten Dollar Market-Okwala, Tavaghalo, restora-

tion and maintenance of unsealed feeder roads (Gilbert Camp-April Ridge, llia School, restoration and maintenance of un-
sealed feeder road (LDA, Mahu2, Mahu SSEC1, Tanahoru, Marara Clinic. AP&S Plant Hire & Construction for restoration
and maintenance of unsealed feeder roads (Lio Creek Main, Abira Heights, Mbaranamba and milestone; restoration and
maintenance of unsealed feeder roads (Tasahe and Independence Drive. Capitol Construction PTY Ltd for restoration and
maintenance of unsealed feeder roads (Mount Horeb, Naha4 Church, Naha4 CSSI Housing and restoration and mainte-
nance of unsealed feeder roads (Wind Valley, Hapai Back, All Saint Upper, Lower Geology.

West Kolaridge Jacob’s ladder

The new footpath that runs from the main road of Auki beside the Auki  The 220 meter footpath at West Kolaridge of Honiara is half way through to
court house and up to the provincial office has been completed success-  complete. Full completion is expected in the coming month.
fully last week.



Construction of the footbridge in front of Gizo hotel is progressirig weII at
the moment. Currently workers are working on the foundation work of the
bridge.

Despite the continuous rain through out the country work on the Ablution
block at the Banana valley satellite market of Gizo is progressing well.

Noro CBD footpath World International Women’s Day Celebrated

sl NS St

The new footpath at Noro is halfway through to complete. The 258 meters  The international Women’s Day was celebrated in Honiara this week. Minis-
footpath will certainly boost daily movement of people within the CBD area.  ter of Women’s children and Family affairs, Hon. Freda Rotutafi said the chal-
It is expected that full completion of the project will be around first week of  |enge before hand is the COVID-19 situation in the country as well as women's

April. economic empowerment in nation building. The day was marked with a street
parade from the Honiara city council grounds to the National museum grounds
where it was celebrated. The 2021 IWD theme is: “WOMEN IN LEADERSHIP.
ACHIEVING AN EQUAL FUTURE IN A COVID-19 WORLD.
#choose_to_Challenge.”

News/ Announcement

1. In Solomon Islands, from 3 January 2020 to 4:53pm CET, 9 March 2021, there have been 18 confirmed cases of COVID-19 with 0 deaths, reported to
WHO.

2. Prime Minister Manasseh Sogavare says he is willing to take the COVID-19 vaccine to demonstrate his confidence in its safety.
3. All 18 previously confirmed positive COVID-19 cases have now tested negative after repeated swabs were conducted.

4. Realising the need to minimise the gender data gap, a new member business of the Solomon Islands Chamber of Commerce and Industry (SICCI), was
established in December of 2019 it is called Dignity Pasifik is a locally based woman-led research firm.




