



Weekly Wrap-Up Newsletter

The weekly wrap-up newsletter is a platform for staff to be updated on the happenings in all PIUs and PMU on the progress of projects CAUSE implemented in various communities but also a space of interaction between staff and management.

Issue 12 – 17th July 2020

New contractors for Kola and Panatina roads maintenance

Inside this issue

1. New contractors signed
2. Gizo town footpath
3. Alotaa footpath
4. Munda market
5. Auki road
6. Honiara ISDT training
7. Noro market
8. Announcement



Two contractors had been awarded for the rehabilitation of feeder roads in Kola and Panatina wards in East Honiara. The two contractors are Hemgro and APNS companies. The two contractors signed their contract yesterday and work will start immediately. Permanent Secretary for Ministry of Infrastructure Development Mr. Stephen Masiola urge the contractors to honest with their work and to produce a satisfactory results.

Gizo town footpath completed



Gizo town newly constructed footpath has been completed. Currently the contractors are fixing up the drainage system to allow water to flow freely. Residents in Gizo praised and acknowledge the project for providing a safe walking environment along the main street. The footpath connected the Gizo market and the Gizo hospital.

Alotaa footpath progress



The Alotaa school footpath is almost reached the main road. As of yesterday contractors slab the last section. They will now move on in connecting the classrooms and the staff quarters.


Munda Market in Progress

Date & Time: Jul 13, 2020 03:02 PM
Latitude: -8.329867
Longitude: 157.269932
Accuracy: 3.79



Work on the Munda market is progressing well, currently the contractors are assembling the roof truss while others are working on other tasks. As work are currently ongoing people of Munda start to praise the project for the good things ahead especially the new market and the boat jetty.

Honiara ISDT batch 32



Today is the final day for batch 32 of ISDT training in Honiara. Participants who attended the training are very happy as they learnt new things but also help them with their community maps. The participants who represented various communities in Honiara develop their community maps and will work with the project on their needs especially on access.

Auki road rehabilitation



The bumpy road of Kunu in Auki Malaita Province has been rehabilitated as part of the COVID upscaling in Auki. Residents in Auki now enjoying walking and driving in clean and smooth road.

Progress of Noro Market



The upgrading of Noro market is about to complete. All concrete slabbing inside the market house has been completed. As of next week contractors will work on the ablution block followed by fencing. Market should be ready for use around September.

Announcements

1. Salvador Jiao contract has been extended to 31st October 2020.
2. Crisanto Afable Jr will be replacing Salvador Jiao
3. COVID 19 training for all ISDT trainers and CLOs is set for 21st July 2020
4. CIMS training for all ISDT trainers and CLOs, will be on 22 –23 July
5. Reminder to turn off switches and lights when leaving the office.