



Weekly Wrap-Up Newsletter

The weekly wrap-up newsletter is a platform for staff to be updated on the happenings in all PIUs and PMU on the progress of projects CAUSE implemented in various communities but also a space of interaction between staff and management.

Issue 08 – 19th June 2020

Inside this issue

1. Bank account registration in Auki
2. Tongs tour
3. Gizo footpath
4. Noro market
5. ISDT training
6. Milestone footbridge
7. Fulisango footbridge
8. Announcement

Bank account registration in Auki



Last week Lud Miller travelled across to Auki to help out in the registration of new ISDT trainees in opening up a new bank account for them. The trainees are from the Alotaa school footpath project. There are total of 21 trainees both male and female. Trainees are very happy as they will now be able to have bank account which they themselves find it hard to have one.

Tongs tour




Yesterday the procurement team and other staff went for tour at Tongs Company. While at Tongs staff of the company took the team to every shop department and explained the products and services the company is offering for its customers. It is an eye opening for the staff to be able to get first hand information on products and services the company has to offer.

Footpath in Gizo town



The footpath in Gizo is progressing well, the footpath will be connecting the initial Gizo market to the provincial office. Already people passing by are commenting positively on this new development. Comments from CAUSE face book are overwhelming.

Noro market update



Noro market footpath is progressing very well at the moment. Currently contractors are connecting the footpath along the market stalls. The work is expected to be done soon. Already hundreds of residents in Noro are praising the project for improving the Noro town. The footpath has made life easier for people in Noro.

Milestone footbridge



Work on the footbridge at Milestone in East Honiara is progressing very well. The footbridge once completed will help those living on the other side to access the main road easily. The footbridge is set to be complete early next month.

ISDT Training in Honiara



Honiara PMU is on day 2 of the ISDT training. The training is for Antioch, White River, Naba 3 and Henderson communities. There are total of 45 participants attending the training. The training will be expect to complete Friday next week.

Fulisango footbridge



A new footbridge in Fulisango of Central Honiara is progressing well. Currently the contracted group are working hard on building up the base. Once the base is completed they will work on the main structures. The project is aim to be complete next month.

Announcements

1. Reminder, CLOs please remind our contracted groups of project grievance procedures.
2. Always keep our office surrounding clean at all times. Throw rubbish in bins provided
3. Remind our contracted groups to practice social distancing.
4. Turn off lights and switches when leaving the office.