



Weekly Wrap-Up Newsletter

The weekly wrap-up newsletter is a platform to link and update staff and project stakeholders on the happenings in all Project Implementation Units (PIUs) and Project Management Unit (PMU) on the progress of projects CAUSE implemented in various communities of Honiara, Guadalcanal (areas outside of town boundary), Auki, Gizo, Noro and Munda.

Issue 54, 18th June 2021

Sinasu Footbridge

Inside this issue.

1. Sinasu Footbridge
2. Kilu'ufi Ablution block
3. Auki Storage Shed
4. Noro Market Jetty
5. Vura Heights road
6. Mini PA System for PIUs
7. Lower District Jacob's ladder
8. News/ Announcement



Sinasu footbridge in Auki Malaita Province is in the final completion stage. Next week workers will install the railings and other minor finishing jobs. Students of Sinasu school can now access the classroom easily without going down the filthy drainage system.

Storage Shed



Storage shed for AUKI PIU has completed this week. The storage shed will be used to store project materials and tools.

Kilu'ufi Ablution block



Construction of Kilu'ufi ablution block for COVID centre in Auki, Malaita has commenced.

Noro Market Jetty



Noro market jetty is final completion stage. By next week workers will put on railings on the walkway .

Vura Heights road



Concreting of Vura 1 heights is progressing very well. So far the road looks good. Work is still continuing. So far communities living up the area praise and thank the project for the rehabilitation and urge their youths to respect the infrastructure.

Mini PA System for PIUs



A three (3) sets of mini PA system has been purchased and ready to be deploy to the three PIUs. The PA system will be use by the CLO for community awareness activities.

Lower District Jacob's ladder



The lower district Jacob's ladder in Gizo is expected to complete over the coming weeks. Currently, workers are catching up on the final stretch of the route which will be mainly footpath.

News/ Announcements.

1. One of the foreman at GIZO PIU; Ben Vahini lost his father last week. Condolence to Ben and his family in this difficult time.
2. Prime Minister Manasseh Sogavare has expressed his disappointment at a small group of health workers who are promoting misinformation about the safety and efficacy of the COVID-19 vaccines.
3. Australia is funding the construction of a 22km transmission system to deliver renewable energy generated by the Tina River Hydropower Project to Honiara.
4. The Hon. Peter Kenilorea was recently appointed as the President of the Organization of African, Caribbean and Pacific States (OACPS) Parliamentary Assembly and Co-President of the ACP-EU Joint Parliamentary Assembly.
5. The Central Bank of Solomon Islands (CBSI) has cautioned members of the public of a fake new currency called "Sol York currency" as claimed by its promoters.