



Weekly Wrap-Up Newsletter

The weekly wrap-up newsletter is a platform to link and update staff and project stakeholders on the happenings in all Project Implementation Units (PIUs) and Project Management Unit (PMU) on the progress of projects CAUSE implemented in various communities of Honiara, Guadalcanal (areas outside of town boundary), Auki, Gizo, Noro and Munda.

Issue 90, 8th April 2022

Gizo Market Jetties to complete soon

Inside this issue.

1. Gizo Market Jetties to complete soon
2. Progress of Noro CBD Jetty
3. Munda seawall to complete soon
4. Cleaning Service in Auki
5. Slow down of road works
6. Honiara PMU resumed ISDT Training
7. Progress of Titinge 1 footbridge
8. News/ Announcement



The two jetties at Gizo market is progressing into the final stage. Currently workers are working on deckings. There was a slow down of work in the past few days because of the weather especially the continuous rain. Now that weather is fine team is working hard to complete the two jetties in the coming weeks.

Progress of Noro CBD Jetty



Work on the abutment of Noro CBD jetty is progressing ahead of piling next week. The jetty is shaping up very fast and team is confident to complete the jetty by the end of the month of early next month.

Munda seawall to complete soon



Work is going on the completion of the Munda sea wall. Full completion is expected in the coming weeks.

Cleaning Service in Auki




Auki town always cleaned and tidy thanks to the WCC workers who are working around the clock to keep Auki town clean and tidy.

Honiara PMU resumed ISDT Training



ISDT training for Honiara PMU has resumed this week. Training will go on until next week Friday when trainees will be graduating. The training is going on well with a strict covid protocols.

Slow down of road works



Due to the bad weather conditions especially the continuous rainfall; work on the rehabilitation of tertiary roads in Honiara and Guadalcanal Province zones has been slow down. Work will pick up again when the weather improves.

Progress of Titinge 1 footbridge



Work is ongoing on the construction of the footbridge at Titinge. So far flooring and railing has been completed. At present workers are working on the approach area. Project is expected to fully completed by end of the month.

News/ Announcements.

1. The country has recorded 149 new COVID-19 cases over the past 48 hours. Health Minister Dr Culwick Togamana gave the update during his COVID-19 situation update on the national broadcaster, SIBC. The country now has a cumulative total case count of 12,005.
2. After 2 years of recession caused by the coronavirus disease (COVID-19) pandemic, the Pacific is expected to return to positive growth this year, according to the Asian Development Outlook (ADO) 2022, ADB's flagship economic publication, which was released yesterday.
3. Training tracks and a football field built for the Pacific Games 2023 is taking shape. The construction is nearing completion with the recent installation of running tracks, and with only minor patchwork remaining for the soccer field the facility will soon see athletes and footballers alike honing their skills in preparation for the Pacific Games 2023.

