



# Weekly Wrap-Up Newsletter

The weekly wrap-up newsletter is a platform to link and update staff and project stakeholders on the happenings in all Project Implementation Units (PIUs) and Project Management Unit (PMU) on the progress of projects CAUSE implemented in various communities of Honiara, Guadalcanal (areas outside of town boundary), Auki, Gizo, Noro and Munda. CAUSE is Financed by Australia Government and the World Bank

Issue 151, 19th May 2023

CAUSE 10th Mission kicked of this week.

### Inside this issue.

1. CAUSE 10th Mission kicked of this week.
2. Literacy Graduants of Burns creek Community.
3. First lane of xxx Concrete Road completed.
4. Auki - Burinasi concrete road progressing
5. Road works in Gizo progressing
6. Construction of White River Market has kick off.
7. Point Cruz under pass
8. News/ Announcement



The CAUSE 10th mission meeting has kicked off this week and will go on until 26th May. The meeting is being conducted virtually with participants joining via zoom and at the World Bank office in Honiara.

### Literacy Graduates of Burns creek Community.



Women of Mosquito community of Burns creek graduated with literacy training this week. The women undertook literacy training with LASI for the last 5 weeks.

### First lane of Euka Concrete Road completed.



The concrete road works at Euka of Kobito is progressing well. So far first lane has been completed and moving on to the second lane.

## Auki - Burinasi concrete road progressing



Work on the second lane of Burinasi concrete road in Auki is progressing well. It is expected to complete in the coming weeks.

## Road works in Gizo progressing



Work is currently ongoing in Gizo for the construction of concrete road. At present workers are doing back filling of gravels and sand for compacting. In the coming week they will work on the form works.

## Construction of White River Market has kick off.



Work on the construction of White River market is progressing. Currently workers are dismantling the old dwelling home to pave the way for the construction of the proper market .

## Point Cruz under pass is progressing.



Laying of bricks on the Point Cruz under pass is progressing well. In the coming weeks workers will work on the frame work of the shelter .

## News/ Announcements.

1. A new oxygen plant was handed over this week to the Solomon Islands Ministry of Health and Medical Services by the World Health Organization (WHO) and the European Union (EU).
2. Work on the Community Benefit Sharing Project (CBSP) water supply systems for various communities in the Tina River Hydropower catchment area is nearing completion.
3. Solomon Islands and Japan signed Exchange of Notes to pave the way for Japan to assist the Royal Solomon Islands Police Force (RSIPF) in their on-going work to safely remove and dispose UXOs in the country.

